
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0012

11/07/2014

Contract Location: Time Allowed:

SR70/SR154 (CAS- PAL HWY)@ RIDGE(CR 1374) & CEDAR GROVE RD  

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/16/2013

08/30/2013

09/23/2013

09/27/2013

11/15/2013

00/00/0000

00/00/0000

978 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 40.90

400 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,409,762.57

$3,178,543.85

$694,366.25

79.64%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006864      $3,409,762.57 $3,178,543.85 $694,366.25 79.64% $37,292.58

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0012

11/07/2014

Project Number: 0006864      SR 70/SR 154 (CASCADE-PALMETTO HWY) - ROUNDABOUT CONSTRUCTIO

N

CSSTP-0006-00(864)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,715,396.32 $2,678,103.74 $37,292.58

Non-Participating $0.00 $0.00 $0.00

Total Earnings $2,715,396.32 $2,678,103.74 $37,292.58

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,715,396.32 $2,678,103.74 $37,292.58

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,715,396.32 $2,678,103.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $37,292.58

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0012

11/07/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,578.000 15,168.840

 18.670 .000

 

 

15,168.840 $.00 $283,202.24

0035 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  1,590.000 1,945.950

R-MODIFIED BITUM MATL & H LIME 76.130 .000

 

 

1,945.950 $.00 $148,145.17

Category Amount: $0.00 $431,347.41

Category Number: 0040 DRAINAGE

0075 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  919.000 1,023.500

 40.210 .000

 

 

1,023.500 $.00 $41,154.94

Category Amount: $0.00 $41,154.94

Category Number: 0050 SIGNING & MARKING

0085 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  85.000 .000

 14.000 28.376

 

 

28.376 $397.26 $397.26

0090 636-2070     GALV STEEL POSTS, TP 7 LF  855.000 .000

 6.700 645.000

 

 

645.000 $4,321.50 $4,321.50

0100 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  7.000 .000

 90.000 7.000

 

 

7.000 $630.00 $630.00

0110 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  8,430.000 .000

 0.400 8,057.500

 

 

8,057.500 $3,223.00 $3,223.00

0115 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  10,420.000 .000

 0.420 10,004.000

 

 

10,004.000 $4,201.68 $4,201.68



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0012

11/07/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING & MARKING

0120 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  30.000 .000

 4.750 119.000

 

 

119.000 $565.25 $565.25

0135 654-1001     RAISED PVMT MARKERS TP 1 EA  448.000 .000

 2.800 135.000

 

 

135.000 $378.00 $378.00

0140 654-1003     RAISED PVMT MARKERS TP 3 EA  21.000 .000

 2.800 18.000

 

 

18.000 $50.40 $50.40

Category Amount: $13,767.09 $13,767.09

Category Number: 0020 EROSION

0185 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,275.000 6,152.438

 2.950 .000

 

 

6,152.438 $.00 $18,149.69

0190 700-6910     PERMANENT GRASSING AC  5.000 7.306

 1050.000 .000

 

 

7.306 $.00 $7,671.30

Category Amount: $0.00 $25,820.99

Category Number: 0040 DRAINAGE

0240 668-1100     CATCH BASIN, GP 1 EA  2.000 3.000

 2466.000 .000

 

 

3.000 $.00 $7,398.00

Category Amount: $0.00 $7,398.00

Category Number: 0050 SIGNING & MARKING

0295 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  4.000 .000

 160.000 4.000

 

 

4.000 $640.00 $640.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0012

11/07/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING & MARKING

0305 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  63.000 .000

 3.400 39.580

 

 

39.580 $134.57 $134.57

0310 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  2,021.000 .000

 3.250 770.770

 

 

770.770 $2,505.00 $2,505.00

Category Amount: $3,279.57 $3,279.57

Category Number: 0010 ROADWAY

0363 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  1,092.000 1,165.888

 39.650 .000

 

 

1,165.888 $.00 $46,227.46

0364 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  988.000 991.111

 31.600 .000

 

 

991.111 $.00 $31,319.11

Category Amount: $0.00 $77,546.57

Category Number: 0040 DRAINAGE

0375 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  287.000 20.000

 33.830 120.000

 

 

140.000 $4,059.60 $4,736.20

0380 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 2.000

 499.770 3.000

 

 

5.000 $1,499.31 $2,498.85

0385 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  247.000 516.000

 55.880 .000

 

 

516.000 $.00 $28,834.08

0390 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  34.000 22.000

 123.590 16.000

 

 

38.000 $1,977.44 $4,696.42



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0012

11/07/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0410 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 6.000

 558.730 .000

 

 

6.000 $.00 $3,352.38

Category Amount: $7,536.35 $44,117.93

Category Number: 0030 LIGHTING

0435 615-1200     DIRECTIONAL BORE - LF  55.000 .000

 13.000 55.000

5 IN

 

55.000 $715.00 $715.00

0470 682-6140     CONDUIT, RIGID, 4 IN LF  250.000 470.000

 22.000 .000

 

 

470.000 $.00 $10,340.00

0475 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  3,800.000 3,070.000

 5.000 65.000

 

 

3,135.000 $325.00 $15,675.00

0485 682-9020     ELECTRICAL JUNCTION BOX EA  6.000 .000

 600.000 6.000

 

 

6.000 $3,600.00 $3,600.00

Category Amount: $4,640.00 $30,330.00

Category Number: 0080 UTILITY RELOCATION

0525 670-1060     WATER MAIN, 6 IN LF  52.000 75.000

 30.000 .000

 

 

75.000 $.00 $2,250.00

0565 670-5620     WATER SERVICE LINE, 3/4 IN LF  479.000 513.000

 30.000 .000

 

 

513.000 $.00 $15,390.00

Category Amount: $0.00 $17,640.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0012

11/07/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING & MARKING

0630 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,020.000 .000

 1.800 590.650

 

 

590.650 $1,063.17 $1,063.17

0635 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 180.000 .000

 0.240 286.000

 

 

286.000 $68.64 $68.64

0675 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  322.000 .000

 16.050 182.500

 

 

182.500 $2,929.13 $2,929.13

0680 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  281.000 .000

 18.800 155.000

 

 

155.000 $2,914.00 $2,914.00

0685 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  242.000 .000

 20.850 52.500

 

 

52.500 $1,094.63 $1,094.63

Category Amount: $8,069.57 $8,069.57

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 88.889

 5.000 .000

Undercut Excavation  SR 70/SR154 Cascade- Palmetto Hwy.

88.89 cy.

88.889 $.00 $444.45

Category Amount: $0.00 $444.45

Project Total Amount: $37,292.58 $2,715,396.32


